COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 18/ 2011

ESTI MATE SUMVARY 12: 04: 03
CONTI D C17533 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 17533- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 141.0 DAYS TI VE ALLOW 145 WORK DAYS
SH 287: BROOVFI ELD TO LAFAYETTE PERCENT TI ME: 97.24 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. NH 2873- 157
SH 287: BROOVFI ELD TO LAFAYETTE
NAMVE OF RQAD: 287C
PRQJECT COUNTI ES: BROOVFI ELD, REG ON 6 BOULDER, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 01/ 18/ 2011 DATE TI ME STARTED 06/ 02/2010
14290 H LLTOP RD. DATE LET 04/ 15/ 2010 DATE WORK BEGAN 06/ 02/ 2010
DATE AWARDED 04/ 22/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/ 2010 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 02/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,020, 892. 35 PARTI Cl PATI NG $ 2,835, 726.63 $ 243, 898. 60
AWARD PROJECT AM: $ 2,894, 701. 75 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 87% TOTAL EARNI NGS 2, 835, 726. 63 243, 898. 60
FUNDS AVAI LABLE: $ 185, 165. 72 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2, 835, 726. 63 243, 898. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -43,420.53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,792, 306. 10 243, 898. 60
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,792, 306. 10 243, 898. 60
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 243, 898. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000  CLEAR NG AND GRUBBI NG 1.000 1.000
LS 0. 000 0.00
2, 500. 00000 1. 000 2,500. 00
0010 202-00190  *REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 93.000 93. 000
sy 0. 000 0.00
14. 00000 93. 000 1, 302. 00
0015 202-00203  *REMWAL CF CURB AND GUTTER 316. 000 316. 000
LF 0. 000 0.00
10. 00000 316. 000 3, 160. 00
0020 202-00204  *REMWVAL OF CURB, GUTTER AND S| DEWALK 94.000 94. 000
LF 0. 000 0.00
6. 50000 94. 000 611. 00
0025 202-00220  REMOVAL OF ASPHALT MAT 537. 000 537. 000
sy 0. 000 0.00
6. 00000 537. 000 3,222.00
0030 202-00240  *REMVAL OF ASPHALT MAT (PLANING 10, 921. 000 10, 921. 000
sy 0. 000 0.00
3. 20000 10, 921. 000 34, 947. 20
0035 202-00250  *REMVAL OF PAVEMENT MARKI NG 42, 164. 000 42, 164. 000
SF 0. 000 0.00
0. 65000 42, 164. 000 27, 406. 60
0040 202-00821  *REMVAL OF S| GN PANEL 85. 000 85. 000
EACH 0. 000 0.00
71. 00000 85. 000 6, 035. 00
0045 202-04005  CLEAN VALVE BOX 10. 000 6. 000
EACH 4.000 800. 00
200. 00000 10. 000 2, 000. 00
0050 202-05150  *SANDBLASTI NG 0. 000 0. 000
SF 0. 000 0.00
0. 55000 0. 000 0.00
0055 203-00100  MUCK EXCAVATI ON 351. 000 351. 000
cy 0. 000 0.00

19. 00000 351. 000 6, 669. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0065 203-01510 BACKHCE 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0070 203-01597 *POTHCLI NG 24.000 24.000
HOUR 0. 000 0. 00
125. 00000 24.000 3, 000. 00
0075 203-01620 * SVEEPI NG 150. 500 118. 500
HOUR 32. 000 4, 000. 00
125. 00000 150. 500 18, 812. 50
0080 206-00066 *STRUCTURE BACKFI LL (FLOMBLE FLY ASH) 0. 000 0. 000
CcY 0. 000 0. 00
85. 00000 0. 000 0.00
0085 207-00205 TOPSO L 104. 000 0. 000
CcY 0. 000 0. 00
8. 65000 0. 000 0. 00
0090 208-00002 *ERCSI ON LOG (12 | NCH) 200. 000 170. 000
LF 0. 000 0. 00
5. 50000 170. 000 935. 00
0095 208-00034 *GRAVEL BAG 30. 000 27.000
LF 0. 000 0. 00
6. 55000 27.000 176. 85
0100 208-00045 * CONCRETE WASHOUT STRUCTURE 4. 000 4.000
EACH 0. 000 0. 00
550. 00000 4.000 2,200. 00
0105 208-00050 *STORM DRAI'N | NLET PROTECTI ON 10. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0110 208-00070 *VEH CLE TRACKI NG PAD 5. 000 5. 000
EACH 0. 000 0.00
1, 550. 00000 5. 000 7, 750. 00



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17533-BID ESTI MATE RUN 01/ 18/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO. 0007 12: 04: 03

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
36. 00000 0. 000 0. 00
0120 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0.00
66. 00000 0. 000 0. 00
0125 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 500. 000 130. 000
cy 0. 000 0.00
35. 00000 130. 000 4, 550. 00
0130 208-00205 *ERCSI ON CONTROL SUPERVI SOR 75. 000 32.000
HOUR 5. 000 230. 00
46. 00000 37.000 1, 702. 00
0135 210-00831  *RESET TRAFFI C SI GNAL HEAD 1. 000 0. 000
EACH 0. 000 0.00
90. 00000 0. 000 0. 00
0140 210-03100 *REPLACE CONCRETE PAVEMENT 7, 635. 000 7, 635. 000
5% 0. 000 0.00
100. 00000 7, 635. 000 763, 500. 00
0145 210-04050  ADJUST VALVE BOX 10. 000 6. 000
EACH 4. 000 1, 000. 00
250. 00000 10. 000 2, 500. 00
0150 212-00006  *SEEDI NG ( NATI VE) 1. 900 0. 400
ACRE 1. 500 7, 350. 00
4, 900. 00000 1. 900 9, 310. 00
0155 212-00050  *SCD 0. 000 0. 000
SF 0. 000 0.00
0. 80000 0. 000 0. 00
0160 213-00005  *MJILCH NG ( DECORATI VE) 2, 810. 000 0. 000
CF 0. 000 0.00
2. 75000 0. 000 0. 00
0165 213-00070  *LANDSCAPE WEED BARRI ER FABRI C 624. 000 0. 000
5% 0. 000 0.00
1. 30000 0. 000 0. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 248. 000 0. 000
SY 393. 000 569. 85
1. 45000 393. 000 569. 85
0175 304-05000 AGGREGATE BASE COURSE ( CLASS 5) 440. 970 440. 970
TON 0. 000 0. 00
20. 50000 440. 970 9, 039. 89
0180 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
85. 00000 0. 000 0.00
0185 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 2,385. 000 2,271.970
TON 0. 000 0. 00
65. 00000 2,271.970 147,678. 05
0190 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 655. 000 655. 000
GAL 0. 000 0. 00
2.50000 655. 000 1, 637.50
0195 412-14000 *SAW NG AND SEALI NG CONCRETE PAVEMENT JO NTS 380, 000. 000 238, 305. 000
LF 115, 679. 000 161, 950. 60
1. 40000 353, 984. 000 495, 577. 60
0200 412-15000 *ROUTI NG AND SEALI NG CONCRETE PAVEMENT CRACKS 500. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0205 412-15050 *CROSS STI TCHI NG 1, 081. 000 0. 000
EACH 556. 000 18, 209. 00
32. 75000 556. 000 18, 209. 00
0210 412-19000 *HOT POURED CONCRETE JO NT SEALANT 1, 802. 000 0. 000
LF 1, 696. 000 25, 440. 00
15. 00000 1, 696. 000 25, 440. 00
0215 506-00212 RI PRAP (12 | NCH) 8. 000 8. 000
CcY 0. 000 0. 00
100. 00000 8. 000 800. 00
0220 601-06150 * CONCRETE ( PATCH NG 500. 000 0. 000
SF 0. 000 0.00
6. 00000 0. 000 0.00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-61180 18 I NCH FLEXI BLE PI PE 102. 000 102. 000
LF 0. 000 0. 00
35. 00000 102. 000 3,570. 00
0230 607-11525 FENCE (PLASTI Q) 290. 000 290. 000
LF 0. 000 0. 00
1. 60000 290. 000 464. 00
0235 608-00000 * CONCRETE SI DEWALK 82. 000 82. 000
SY 0. 000 0. 00
38. 00000 82. 000 3,116. 00
0240 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 336. 000 336. 000
LF 0. 000 0. 00
15. 25000 336. 000 5,124.00
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0250 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 1, 650. 000 1, 492. 000
LF 0. 000 0.00
16. 00000 1, 492. 000 23,872.00
0255 610-00026 *MEDI AN COVER MATERI AL (6 | NCH PATTERNED CONCRETE) 834. 000 834. 000
SF 0. 000 0. 00
6. 60000 834. 000 5, 504. 40
0260 613-07000 *PULL BOX (SPECI AL) 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0265 614-00011 *SI GN PANEL (CLASS 1) 214. 000 214. 000
SF 0. 000 0. 00
11. 00000 214. 000 2,354.00
0270 614-00012 *SI GN PANEL (CLASS 11) 341. 000 341. 000
SF 0. 000 0. 00
14. 00000 341. 000 4,774.00
0275 614-10160 *SI GNAL HEAD BACKPLATES 22.000 22.000
EACH 0. 000 0. 00
105. 00000 22.000 2,310. 00



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17533-BID ESTI MATE RUN 01/ 18/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO. 0007 12: 04: 03

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 614-70150  *PEDESTRI AN Sl GNAL FACE (16) ( COUNTDOMN) 36. 000 36. 000
EACH 0. 000 0.00
505. 00000 36. 000 18, 180. 00
0285 614-72875  *LOOP DETECTOR W RE 768. 000 768. 000
LF 0. 000 0.00
2.90000 768. 000 2,227.20
0290 615-00150  ENMBANKVENT PROTECTOR ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0295 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 8. 000 8. 000
HOUR 0. 000 0.00
250. 00000 8. 000 2, 000. 00
0300 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
214, 900. 00000 1. 000 214, 900. 00
0305 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
1, 000. 00000 0. 750 750. 00
0310 627-00005  *EPOXY PAVEMENT MARKI NG 437. 000 437.000
GAL 0. 000 0.00
60. 00000 437. 000 26, 220. 00
0315 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 0. 000 0. 000
GAL 0. 000 0.00
49. 00000 0. 000 0. 00
0320 627-01010  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) (I NLAI D) 0. 000 0. 000
SF 0. 000 0.00
9. 00000 0. 000 0. 00
0325 627-30405  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBQL) 8, 770. 000 1, 990. 000
SF 0. 000 0.00
6. 90000 1, 990. 000 13, 731. 00
0330 627-30410  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 5, 631. 000 5, 631. 000
LI N
®) SF 0. 000 0.00
11. 00000 5, 631. 000 61, 941. 00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17533-BID ESTI MATE RUN 01/ 18/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-00000 *FLAGGE NG 3, 000. 000 2,587.500
HOUR 259. 000 5, 439. 00
21. 00000 2,846.500 59, 776. 50
0340 630-00003 *UNI FORVED TRAFFI C CONTROL 1, 125. 100 1, 003. 600
HOUR 121.500 5, 589. 00
46. 00000 1, 125. 100 51, 754. 60
0345 630-00004 *TRAFFI C CONTROL VEH CLE 1. 000 0. 900
EACH 0. 000 0. 00
5, 500. 00000 0. 900 4, 950. 00
0350 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 46. 000 41. 000
DAY 5. 000 260. 00
52. 00000 46. 000 2,392.00
0355 630-00012 *TRAFFI C CONTROL MANAGEMENT 151. 000 137. 000
DAY 14. 000 5, 180. 00
370. 00000 151. 000 55, 870. 00
0360 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 1, 125. 100 1, 003. 600
HOUR 121. 500 133. 65
1.10000 1, 125. 100 1,237.61
0365 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0370 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 58. 000 52. 200
EACH 0. 000 0. 00
44. 00000 52. 200 2,296. 80
0375 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 62. 000 55. 800
EACH 0. 000 0. 00
44. 00000 55. 800 2,455. 20
0380 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 30. 000 27.000
EACH 0. 000 0. 00
44. 00000 27.000 1, 188. 00
0385 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 160. 000 28. 800
SF 0. 000 0. 00

16. 50000 28. 800 475. 20



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PROJECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 000 0. 00
5, 000. 00000 1. 800 9, 000. 00
0395 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4.000 3. 600
TYP
5 EACH 0. 000 0. 00
1, 100. 00000 3. 600 3, 960. 00
0400 630-80360  *DRUM CHANNELI ZI NG DEVI CE 107. 000 96. 300
EACH 0. 000 0. 00
22. 00000 96. 300 2,118. 60
0405 630-80370  CONCRETE BARRI ER ( TEMPORARY) 700. 000 630. 000
LF 0. 000 0. 00
25. 00000 630. 000 15, 750. 00
0410 630-80380  *TRAFFI C CONE 425. 000 382. 500
EACH 0. 000 0. 00
5. 25000 382. 500 2,008.13
0415 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 900
TEMPORARY)
( EACH 0. 000 0.00
18, 000. 00000 0. 900 16, 200. 00
0420 700-70010  F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70016  F/ A FUEL COST ADJUSTNMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70023  F/ A ON-THE- JOB TRAI NEE 1, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PROJECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0445 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70042  F/ A RAILROAD FLAGA NG 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 208-00020  SILT FENCE VAR QUS LOCATI ON 764. 000 764. 000
LF 0. 000 0. 00
1. 05000 764. 000 802. 20
0540 900-00021  ADDED | TEM ( SQUARE FQOT)/ CONCRETE PATCHI NG ( SPECI AL) 314. 000 314. 000
SF 0. 000 0. 00
79. 00000 314. 000 24, 806. 00
0545 627-02010  PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE 11) (1NLAI D) 9, 050. 000 9, 050. 000
SF 0. 000 0. 00
10. 75000 9, 050. 000 97, 287. 50
0550 420-00112  GEOTEXTILE (DRAI NAGE) (CLASS 1) 552. 000 552. 000
5% 0. 000 0. 00
2. 25000 552. 000 1, 242. 00
0555 206-00510  FILTER MATERI AL (CLASS A) 85. 000 85. 000
cy 0. 000 0.00
31. 00000 85. 000 2, 635. 00
0560 212-00032 SO L CONDI TI ONI NG 1. 500 0. 000
ACRE 1. 500 5, 850. 00
3, 900. 00000 1. 500 5, 850. 00
0565 213-00002  MILCH NG (VEED FREE HAY) 1. 500 0. 000
ACRE 1. 500 1, 237.50
825. 00000 1. 500 1, 237.50



CONTI D: C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PRQIECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0570 213-00061  MJULCH TACKI FI ER 300. 000 0. 000
LB 300. 000 660. 00
2. 20000 300. 000 660. 00
CAT 0200  CURRENT AMI $ 2,530,642.10$%  243,898.60$ 2,361, 831.48
CAT NO0201 TRAFFI C | NTERCONNECT
0470 613-00206  *2 | NCH ELECTRI CAL CONDU T (BORED) 28, 190. 000 28, 190. 000
LF 0. 000 0.00
6. 50000 28, 190. 000 183, 235. 00
0475 613-00408  *4 | NCH ELECTRI CAL CONDU T (BORED) 200. 000 200. 000
LF 0. 000 0.00
23. 00000 200. 000 4, 600. 00
0480 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 0. 000 0. 000
LF 0. 000 0.00
8. 75000 0. 000 0.00
0485 613-07023  *PULL BOX (24" X36"X24") 21. 000 19. 000
EACH 0. 000 0.00
850. 00000 19. 000 16, 150. 00
0490 613-07040  *PULL BOX (30" X48"X24") 9. 000 7.000
EACH 0. 000 0. 00
1, 050. 00000 7.000 7, 350. 00
0495 614-87021  *OPTI CAL TRANSCEI VER (I NSTALL ONLY) 10. 000 9. 000
EACH 0. 000 0.00
450. 00000 9. 000 4, 050. 00
0500 614-87350  *TEST FIBER OPTI C CABLE 1. 000 1. 000
LS 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0505 614-87412  *FI BER OPTI C CABLE (SINGLE MODE) (12 STRANDS) (I NSTALL 1, 195. 000 885. 000
ONL
" LF 0. 000 0.00
1. 65000 885. 000 1, 460. 25
0510 614-87495  *FI BER OPTI C CABLE (SI NGLE MODE) (96 STRANDS) (I NSTALL 32, 025. 000 30, 089. 000
ONL
" LF 0. 000 0. 00
1. 10000 30, 089. 000 33, 097. 90
CAT 0201  CURRENT AMI $  260,134.25$ 0.00$%  253,243.15



CONTI D C17533 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17533-BI D ESTI MATE RUN 01/ 18/ 2011
PRQJECT: NH 2873- 157 ESTI MATE NO 0007 12: 04: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 WALL E
0515 504-06400 *SO L NAIL WALL 3, 386. 000 3,217. 000
SF 0. 000 0. 00
56. 00000 3,217. 000 180, 152. 00
CAT 0300 CURRENT AMI  $ 189, 616. 00 $ 0.00$ 180, 152. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0520 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0525 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0530 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 40, 500. 00 $ 0.00$ 40, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 3,020, 892.35$

243,898.60% 2,835,726.63



